



Learn the house. Earn trust in delivery. Leave reusable capacity.

A hypothesis-led entry plan to be adapted with Crowe Studio leadership and the assigned engagement team.

The first 90 days should prove three things: I can work directly in the solution, own a complete bounded workstream, and make the practice stronger through what the engagement teaches.

ENTRY PRINCIPLES

Delivery before commentary

Join real work quickly: discovery, requirements, prompts/context, configuration, tests, stakeholder preparation, and issue resolution.

Learn standards through use

Understand Crowe’s methods, platforms, estimation, governance, and global delivery interfaces by applying them under experienced review.

Make decisions observable

Use a compact record for outcome, workflow, authority, evidence, integration, ownership, and the next decision.

Harvest reusable learning

Convert delivery lessons into a connector note, evaluation asset, workshop mechanism, control pattern, or estimation insight.

MEASURES FOR THE PLAN

Measure category	What I would seek to observe
Client movement	A decision made, workflow changed, working slice used, risk retired, or clear stop/reframe decision.
Delivery quality	Requirements traceability, test evidence, exception handling, human authority, and clean handoffs.
Adoption	Real user participation, repeat use, feedback incorporated, operating owner and support path.
Practice leverage	A reusable asset, documented lesson, improved estimate, or clearer qualification signal.
Trust	Increasing autonomy granted by engagement leadership and confidence in executive/client communication.

Orient through contribution.

OBJECTIVES

- Understand how Crowe Studio qualifies work, forms teams, estimates delivery, selects platforms, manages risk, communicates with executives, and transfers client ownership.
- Build working relationships with FDE leadership, solution builders, sales, governance/security, global delivery, and client-facing team members.
- Demonstrate usefulness inside an active workstream rather than studying from the sidelines.

ACTIONS

Work	Direct contribution	Learning captured
Shadow two active workstreams if available	Prepare workshop artifacts, synthesize requirements, test prompts/workflows, document decisions and risks.	What moves quickly; where continuity breaks; what experienced consultants check instinctively.
Map one workstream end-to-end	Outcome, user workflow, data/context, tools, human authority, evaluation, integration, adoption, ownership.	Crowe terminology, review points, decision rights, and evidence expectations.
Platform calibration	Complete targeted hands-on work in the preferred Microsoft/low-code stack under a real use case.	Connector conventions, environment strategy, security, supportability, deployment, AIOps, and estimation.
Client communication	Draft an executive readout that converts technical state into decisions, tradeoffs, evidence, and next steps.	What “executive presence” means in Crowe Studio’s actual delivery culture.

30-DAY REVIEW

Workstream map	Risk list	Platform plan	Feedback	Next slice
Shared understanding of outcome-to-owner flow.	Technical, adoption, authority, and ownership risks.	Specific gaps, exercises, mentors, and proof points.	What to amplify, stop, and improve immediately.	Bounded workstream component to own.

EXIT EVIDENCE

Ready to own a bounded slice.

Engagement leadership agrees on scope, quality bar, stakeholders, platform support, evidence, and decision cadence.

Deliver a complete slice, then make the learning reusable.

DAYS 31–60 · OWN A BOUNDED WORKSTREAM

Outcome Span element	Deliverable	Review question
Outcome contract	Workflow result, user/beneficiary, baseline evidence, measure, scope and non-goals.	What decision or work changes if this succeeds?
Workflow slice	Working prototype/configuration using real-enough context, connectors, errors, and interfaces.	Is this inside the work or adjacent demo theater?
Action envelope	AI role, permissions, human checkpoints, escalation, fallback, and data/security constraints.	Who retains authority, especially when the model is uncertain?
Proof trail	Evaluation cases, acceptance criteria, quality/grounding/latency/cost observations, defect log.	What evidence earns the next level of trust?
Ownership transfer	Client owner, training/support path, cadence, feedback, maintenance and scale/hold decision.	Can the capability operate and improve without consultant dependence?

DAYS 61–90 · COMPOUND THE ENGAGEMENT

- Take responsibility for the workstream's delivery rhythm, stakeholder alignment, and executive status communication.
- Close at least one full loop from observed failure or user friction to tested improvement and documented result.
- Harvest one reusable practice asset: evaluation set/template, connector pattern, action-envelope control, workshop exercise, estimation heuristic, or adoption measure.
- Support opportunity qualification or proposal shaping with grounded technical feasibility, delivery risk, evidence standard, and first-value logic.
- Mentor through paired work: share the mechanism, invite critique, and document what another consultant can reuse.

90-DAY REVIEW

Client value What changed in the work, decision, risk, or learning?	Technical quality What evidence supports reliability, control, integration, and supportability?
Adoption Who uses it, who owns it, and what behavior indicates trust?	Practice contribution What can Crowe reuse, teach, estimate, or sell more credibly because of this engagement?

PLAN RISKS AND MITIGATIONS

Risk	Mitigation
Overextending before platform fluency is proven	Pair early, use bounded scope, request direct review, and make learning evidence explicit.
Applying an external model too rigidly	Treat the Outcome Span as a hypothesis; translate it into Crowe's existing method or retire it.
Optimizing for visible prototype over adoption	Require owner, workflow use, feedback, support, and next decision in the definition of done.